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SDR Scope 

SDR presentation and SDS cover Level 3 requirements 
• Based on CCB-approved Functional and Performance Specification 

Next Steps 
• Level 4 requirement definition 
• ICD development 
• Preliminary design 

Budget Exercises 
• Quick-look data 
• DARs 
• TDRSS support 
• PM/CHEM/ALT/AERO support 
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SDR Review Process 

ECS Review Board 
•	 Control group discussion, capture key issues, ensure timely 

completion of presentation material 
•	 Identify key issue RIDs by end of SDR presentation (key issues are 

those that must be resolved prior to proceeding toward PDR) 
ESDIS Project responds to key issues within 4 weeks 
Data Panel, Focus Teams, Individuals 

•	 Meet following SDR to coordinate routine issue RIDs (routine issues 
are those significant enough to be tracked formally by the ESDIS 
Project and which need to be resolved by PDR) 

• Comment RIDs (“tweaks”) will not be formally tracked 
• RIDs are due by COB July 8 

ESDIS responses to all RIDs due no later than PDR 
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